
OHM Remediation
Services Corp.
A Subildlary or OHM Corporation

May 12, 1996

Mr. Elvin Pauls
Area Engineer
UNITED STATES ARMY CORPS OF ENGINEERS
Chicago District
111 North Canal Street
Chicago, IL 60606-7206

RE: Cost Schedule Status Report
NL/Tara Corp. Superfund Project
Stack Emissions (Lead) Removal
Contract DAWC 45-89-D-0506
Delivery Order No. 17
OHM Project 1 6473

Dear Mr Pauls:

This Cost/Schedule Status Report for the Stack Emissions (lead) Removal at the NL/TARA
Corp. Superfund Site in Granite City, IL covers the period from April 12, 1996 through May
12, 1996. The work being performed is sampling, soil removal and restoration of the Stack
Emission Lots, and H.E.P.A. vacuuming of remediated homes.

SUMMARY OF WORK PERFORMED:

As signed access agreements continue to be accumulated, sampling is performed and the
analytical results determine the listing priority of each site.

Stack Emission Lots: See Attachment A
H.E.P.A. Vac Operation: See Attachment B
Easement List See Attachment C

VARIATIONS TO THE WORK PLAN:

The priority is the remainder of the original 27 sites, remediation of the newly-generated list
of sites, and the H.E.P.A. vacuuming of the houses (see Attachment B). At the direction
of USEPA through USAGE, OHM is still offering the loan of a H.E.P.A.-vac unit to home
owners, if so preferred.

Also, Granite City, IL has refused to allow remediation of easements (boulevards) in front
of site homes as noted in the last monthly report. An updated list is being provided (see
Attachment C).

EPA Region 5 Records Ctr.
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PROBLEMS ENCOUNTERED:

Due to the inclement weather, some sites scheduled to be remediated were delayed.
However, crews are still taking advantage of favorable weather to complete multiple
restoration activities on many different sites.

WORK PLANNED FOR NEXT PERIOD (May 12 through June 15):

Complete the finalization of the primary 27 stack emission sites; also continue the
excavation/restoration and H.E.P.A. vacuuming of houses on the new list ("A" list). An
updated list is being provided (see Attachment D).

PERSONNEL CHANGES:

There are a total of 36 OHM personnel available to this site. However, due to the inclement
weather, a minimal amount of personnel has been utilized for multiple tasks within the
project.

On April 26, 1996 the site superintendent, Tom Seem, demobed to pursue other
responsibilities with OHM. Todd Glazebrook assumed the position of site supervisor and
reports to OHM project manager, Al Haase. Tom Seem will continue to be involved with
and monitor the Granite City project indefinitely.

WASTE DISPOSAL:

No additional shipments of hazardous soils have been made since the December report.
Please refer to Attachment F for a listing of current and previous shipments of special soils.

CONVERSATIONS WITH AGENCIES:

On May 2, 1996, Tom Seem and OHM program manager, John Hitchings, were on site to
meet with USAGE representatives to answer questions and discuss topics pertaining to the
pending delivery order for the new base contract

PROJECT SCHEDULE/COST REPORTING:

Funds remaining will be utilized to complete additional Stack Emission Lots as directed by
USAGE.

Analysis of the Forward Look, Attachment G, indicates that the funds available are adequate
for completion of the work currently scheduled.
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RECOMMENDATIONS:

The formalization of future plans and appropriate contract actions are critical to the
continuation of the programs at Granite City. The appropriate contract actions need to be
in place by late May to assure an efficient continuation effort.

Sincerely,

ATE. Haase
Senior Project Manager,
Midwest Region

Attachments

AEH/mtb

pc: T. Bloodworth, USAGE, Granite City
B. Bradley, USEPA, Chicago
B. Rogers, IEPA, Springfield
J. Hitchings
T. Glazebrook
T. Seem
Project File



STACK EMISSION LOTS
ATTACHMENT "A"

ADDRESS
* "A" List

1715 Edison

1707Edison

1703 Delmar

1709/11 Edison

1726 Edison

1717/19 Delmar

1723 Delmar

1708 Cleveland

1704/06/08 Delmar

1733/35 Edison

1728 Delmar

1734 Edison

1728 Edison*

807 Grand*

901 Grand*

1919 Cleveland

EXCAVATION

X

RESTORATION

X

X

X

X

SOD

X

% COMPLETE

100%

100%

100%

100%

100%

100%

100%

100%

100%

98%

100%

80%

60%

85%

60%

40%



ATTACHMENT B
INSIDE ACCESS

VIDEO AND VACUUM LOG

NAME

RAYMOND NUELING

DEBRA HALL

RUTH FISHER

RAYMOND NUELING

WARREN LEIMER

MARY EISKANT

PAUL WILSON

PHIL SORENSON

FRANCES ALDRIDGE

IOHN TIMPE/RITA BARRIOS

HOMER KEITH

BRIAN+DAWN PATERSON

ERIC+JENNIFER WILSON

PAUL WILSON

TERESA WARREN

SHARON BEASLY

WILLIAM BULVA

BRIAN EARLY

SHIRLEY SMITH

DARRYL CROWDER

KELLY VORCE

ALICE MAXEY

MIKE EVANS

DEBBIE JAMES

JOHN+REVA OGDEN

THELMA McDANIEL

BESSIE YOUNT

MAXINE SCHWARTZ

JUDY WRIGHT

GARY ROBINSON

RAYMOND NUELING

RAYMOND NUELING

EFFIE BAYS

JAMES MYINT

BOBBY ORASCO

R BRONNBAUER

LISAC

KIMBERLY NEIHOLLS

DAWN COOLY

EVELYN ROGERS

JOSEPH GAJOWSKI

EUGENE WIMBERLY

KATIE SAUNDERS

RALPH MILLER

JOHN MUCHO

VERASIKORA

TAMMY JORDAN

FRANK LISAC

ROBERT EBLING

DORTHY HOLT

MELVIN HILL

CUELIA BOCHANTIN

WARREN LEIMER

WARREN LEIMER

WARREN LEIMER

ADDRESS

1635 EDISON

1637 EDISON

1639 EDISON

1641 + 1641A EDISON

1704 EDISON

1706 EDISON

1707 EDISON

1708 EDISON

1710 EDISON

1709 EDISON

1711 EDISON

1715EDISON(UP)

1715EDISON(DOWN)

1717/19 EDISON

1726EDISON(DOWN)

1726EDISON(UP)

1229 IOWA

1641 MAPLE

1642 MAPLE

1711 WALNUT

1751 WALNUT

1734 EDISON

834 NIEDRINGHAUS

1919 CLEVELAND

1 704/08 DELMAR

1634 CLEVELAND

1630/32 CLEVELAND

728 CLEVELAND(APT 2

1717DELMAR

1619DELMAR

1627/29 EDISON

1641/41A EDISON

1728 EDISON

1703DELMAR

1415 GRAND

1624/26 CLEVELAND

1327 GRAND

1708B CLEVELAND

1708A CLEVELAND

1708 CLEVELAND

907/909 MADISON

1627/29 DELMAR

901 GRAND

1 101 GRAND

1329/31/33 MADISON

807 GRAND

1728 EDISON

1325 GRAND

1741/43 EDISON

1026 GREENWOOD

1712/14 EDISON

928 GREENWOOD

1705/07 STATE

1729 EDISON

1733/35 EDISON

PHONE #

876-9326
N/A
N/A

876-9326
876-4647
452-3470
452-0434
451-8955
877-8422

N/A
N/A
N/A
N/A

452-0434
N/A

452-9205
876-6320
876-4120
877-7779
451-9264
451-1708
451-1407
877-8965
451-5254
877-4009

N/A
N/A
N/A

452-0544
N/A

876-9326
876-9326
931-6349

314-464-1108
N/A
N/A

PER CALL
N/A
N/A

876-2847
451-7595
877-2269
876-1344
876-2835
288-6414
877-1873

451-1766/876-6717

219-762-0361
452-0404

877-3841
876-4647
876-4647
876-4647

YES/NO

NO
NO
NO
NO

YES
YES
YES
YES
YES
YES
YES
YES
YES
NO

YES
YES
NO
NO

YES
NO

YES
YES
YES
YES
YES
NO
NO
NO

YES
NO
NO
NO

YES
YES
NO
NO
NO
NO

YES
YES
NO
NO

YES
NO
NO
NO

YES
NO

YES
YES
NO

YES
YES
YES
YES

VIDEO DATE

03/07/96
03/07/96
03/06/96
02/24/96
02/24/96
03/26/96
03/26/96
03/05/96
02/29/96

03/29/96
03/29/96

02/24/96

02/21/96

04/01/96

04/02/96

04/22/96
04/22/96
04/23/96

VACUUM DATE

03/07/96
03/07/96
04/19/96
02/29/96
02/29/96
03/26/96
03/26/96
03/05/96
03/05/96

04/11/96
03/29/96

02/28/96 |

03/04/96

04/01/96

04/02/96

04/22/96
04/22/96
04/23/96



ATTACHMENT C

EASEMENT LIST FOR STACK EMISSION SITES

SITE
ADDRESS

COMPLETED
YES/NO

SITE
ADDRESS

COMPLETED
YES/NO

1628 DELMAR
822 NIEDRINGHAUS

1408 STATE
1410 GRAND
1442 GRAND

1630 DELMAR
1443 GRAND

1642 CLEVELAND
1640 CLEVELAND

1429 MADISON
1633 DELMAR
1440 GRAND
1643 EDISON
1444 GRAND

1423 MADISON
1628 CLEVELAND

1630/32/34 CLEVELAND
1726 CLEVELAND
1728 CLEVELAND

1624/26 CLEVELAND
1619 DELMAR
1624 DELMAR
1636 DELMAR
1641 DELMAR
1638 DELMAR

1627/29 EDISON
1401/03/05 GRAND

1412 GRAND
1418 GRAND

1419/21 GRAND
1423 GRAND
1424 GRAND
1429 GRAND
1431 GRAND
1436 GRAND
1728 EDISON

YES

YES
YES
YES
YES
YES
YES
YES
YES
YES

1415 GRAND
1420/22 GRAND
1413 MADISON
1415 MADISON
1419 MADISON
1425 MADISON
1411 MADISON

1406 STATE
945 NIEDRINGHAUS
938 NIEDRINGHAUS
834 NIEDRINGHAUS

1641 MAPLE
1642 MAPLE

1635/37 EDISON
1639/41 EDISON
1704/06 EDISON
1708/10 EDISON

1707 EDISON
1717/19 EDISON

1715 EDISON
1709/11 EDISON

1726 EDISON
1733/35 EDISON

1734 EDISON
1728 DELMAR

1704/08 DELMAR
1717/19 DELMAR

1703 DELMAR
1723 DELMAR
1751 WALNUT
1711 WALNUT
1327 GRAND
1229 IOWA

1708 CLEVELAND
191 9 CLEVELAND
1712/14 EDISON

YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES



ATTACHMENT D

945 NIEDRINGHAUS

938 NIEDRINGHAUS

834 NIEDRINGHAUS

1635/37 EDISON

1641 MAPLE

1751 WALNUT

1711 WALNUT

1642 MAPLE

1639/41 EDISON

1327 GRAND

1229 IOWA

1704/06 EDISON

1708 EDISON

1717/19 EDISON

1715EDSION

1703DELMAR

1707 EDISON

1709/11 EDISON

1726 EDISON

1717/19 DELMAR

1723 DELMAR

1708 CLEVELAND

1704/06/08 DELMAR

1728 DELMAR

PROJECTED SCHEDULE
PROJECT 16473
GRANITE CITY IL

MOD #6
SE=STACK EMISSION SITE

05/07/96

OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL



ATTACHMENT D

A=TO BE DETERMINED

PROJECTED SCHEDULE
PROJECT 16473
GRANITE CITY. IL

MARCH APRIL MAY JUNE

MOD #6
SE=STACK EMISSION SITE

05/07/96
#=CONTINUED FROM 2/21/96

JULY AUGUST SEPTEMBER

1733/35 EDISON
1734 EDISON
•1728 EDISON
*807 GRAND
*901 GRAND

1919 CLEVELAND
SE-31
SE-32
SE-33
SE-34
SE-35
SE-36
SE-37
SE-38
SE-39
SE-40
SE-41
SE-42
SE-43
SE-44
SE-45
SE-46
SE-47
T & D
A & S

ROTATIONS*
DEMOBEA

FINAL REPORT

4 11 U 2 1 8

H••

id

r--•

23

r--•

2

-

-

-•

6

-

-

-•

•

1:

•
•
1

•
•

2

•

•

•
•i

•
1

•

3 27

1

1

•

•
mm

mmi

•

•

3

1

1

•i

•

•

•

10

1

1

•
•H

mm
mm

•

17

•

24 1 8 15 22 2 5 12 19 26 2 9 16 23 3

*MEANS LOT FROM A LIST



OHM CORPORATION
GRANITE CITY, IL

PROJECT 16473

ATTACHMENT F

05/13/96

TOTALS SHIPPED FROM STACK EMISSION SITES BY DAY

SITb

MS MEDRING HAUS

945 NEDRING HAUS

MS MEDRINGHAUS

945 MEDRINGHAUS

938 NIEDRINGHAUS

834 NIEDRINGHAUS

1641 MAPLE

1641 MAPLE

1635/37 OELUAR

1751 WALNUT

1635/37 EDISON

1642 MAPLE

1642 MAPLE

1635737 EDISON

1711 WALNUT

1639/41 EDISON

1711 WALNUT

1639/41 EDISON

1639/41 EDISON

1327 GRAND

1327 GRAND

1327 GRAND

1279 IOWA

1704/06 EDISON

1704/06 EDISON

1704106 EDISON

1708 EDISON

1708 EDISON

1717/19 EDISON

17 17/19 EDISON

1715 EDISON

1715 EDISON

1707 EDISON

1703 DELMAR

1707 EDISON

1703 DEL MAB

1707 EDISON

1709/11 EDISON

1717/19 DELMAR

1717/19 DEL MAR

1723 DELMAR

1726 EDISON

1723 OaMAR

1726 EDISON

1723 DEL MAR

1704/08 OELMAR

1704/08 OELMAR

1708 CLEVELAND

1704/08 OELMAR

1708 CLEVELAND

1704/08 DELMAR

1733/35 EDISON

1728 DEL MAR

1733/35 EDISON

1728 DEL MAR

1733/35 EDISON

807 GRAND

1734 EDISON

807 GRAND

1734 EDISON

807 GRAND

1728 EDISON

1734 EDISON

1728 EDISON

901 GRAND

1728 EDISON

901 GRAND

1728 EDISON

1919 CLEVELAND

1712/14 EDISON

1919 CLEVELAND

DA it

10/27/95
10/28/95
10/31/95
11/01/95
11/07/95
11/08/95
11/28/95
11/29/95
11/30/95
12/01/95
12/04/95
12/04/95
12/05/95
12/06/95
12/07/95
12/08/95
12/08/95
12/11/95
12/12/95
12/14/95
12/15/95
12/18/95
02/1 5/96
02/16/96
02/17/96
02/19/96
02/20/96
02/21/96
02/22/96
02/23/96
02/23/96
02/24/96
03/05/96
03/11/96
03/11/96
03/12/96
03/12/96
03/13/96
03/13/96
03/14/96
03/14/96
03/15/96
03/15/96
03/18/96
03/18/96
03/22/96
03/26/96
03/27/96
03/27/96
03/28/96
03/28/96
04/09/96
04/10/96
04/10/96
04/11/96
04/11/96
04/12/96
04/12/96
04/13/96
04/13/96
04/17/96
04/17/96
04/17/96
04/18/96
04/19/96
04/19/96
05/02/96
05/02/96
05/09/96
05/13/96
05/13/96

*T HUGHS

23
11
22
6
11
4
6
2
16
10
19
6
14
21
18
9
6
2
1
6
6
2
12
4
3
6
11
1

15
1
4
4
2
8
2
11
4
9
7
3
3
7
7
5
9
16
6
11
7
14
1
8
7
7
3
3
3
7
1
9
2
3
4
4
10
8
2
5
6
4
4

TOTAL

193.4
126.18
226.99
58.36
100.18
44.64
54.2

22.52
138.95
101.66
201.32

59.4
155.53
229.51
185.18
83.26
49.27
20.3
1.61

61.54
54.01
19.33
114.72

41
29.22 !
85.24 I
220.93
15.27
170.75
13.23
50.64
51.74
22.61
81.29
26.01
127.47
46.84
109.05
61.5
28.13
28.71
85.4
75.04
54.81
96.89
174

44.03
133.7
86.48
161.45

83.82
60.73
79.52
64.83
29.75
22.77
85.57
6.67

117.57
20.96

32
41.78
49.75
109.01
76.78
26.42
38.15
43.87
48.21
38.79

MISSING 1

MISSING 1

MISSING 1
MISSING 1
MISSING 1

TOTAL 5509.07



Project Summary Project No.

Estimate of Percent Complete:
(Includes adds and deducts)

Location: GRANITE CITY, IL
Report Date: 05/12/96
TO GO FROM 02/20/96
PAGE 1 OF 2

ATTACHMENT G

WBS CODE

FEE

A
Original
Budget

137,813

fLAfJS A SPECIFICATIONS

(XI4IXX15-FINAL REPORT-DRAFT

(XI4IXH5-FINAL REPORT-FINAL

0
17,931
6,221

1 0
MOBILIZATIONS

(11011)51 1-MOBE/DEMOBE

0102050-CREW ROTATIONS

EXCAVATE/LOAItOb'T/BACKFILL

(>20.3(>5<1-FLOWER/SHRUB REPLACE

(I2IW050-CONCRETE REPLACEMENT

(C()5I)5(I-DUST CONTROL

0
7,946

10,669
0
0

3,706
45,600

B
Revised
Budget

137,813

0
17,931
6,221

0
0

7,946
10,669

0
0

3,706
45,600

90,191 | 90,191
0 0
0! 0

STACK EMM1SIOM LOTS

02D6IXII-I70X CLEVELAND

021 >«XI2-I'J 19 CLEVELAND

(GIIM«I.V|73.V35 EDISON

IGHMKI5 riM/llSDEI.MAR

0206(106- I72XDELMAR

IG06007- 1734 EDISON

0206IXIX-I723DELMAR

(I2(KKXN-I717/I9DELMAR

020MM4-I707 EDISON

0206015-1717/19 EDISON

(121 16016-1726 EDISON

(I2(I«)17-I7I5 EDISON

(12(161)21-17(19/11 EDISON

020602X.I72K EDISON

(l2(16IG9-«ir7 GRAND

020603(1.9(11 GRAND

020«>3|.SE

(I20WI32-SE

(1206033-SE

02DMI34-SE

IGDMI35-SE

1121 16(136. SE

0206037-SE

0
20,500
20.500J
20,500

0
20,500
20,500
20,500

20,500 20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500

imumii cc on c;nnOJ(KiO.iH.Sh £U,OV/V/

C1206II39-SE

(1206IUII-SE

0206IM1-SE

02IVJW2-SE

(12II«U3-SE

02IXS(U4-SE

20,500
20,500
20,500
20,500
20,500
20,500

nawus-sE : 20,500
02H6046.SE 20,500

02061 147-SE

(12061 14*. SE

20,500
20,500

! 0

20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500

0

C
Expended
To Date

137,813

0
0
0
0
0
0

7,533
0
0

759
17,467
8,974

0
0
0

16,922
3,448

16,336
30,445
3,123

15,197
21,506
18,874
15,820
16,568
15,585
12,206
13,438
11,812
11,268
7,583

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

D

Complete

1 00%

0%
0%
0%
0%
0%

38%
38%

0%
0%

38%
38%
38%
0%
0%
0%

100%
40%
95%

100%
100%
80%

100%
100%
100%
100%
100%
100%
100%
60%
85%
60%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

E
Budget

Project @
Completion

C/D
137,813

0
17,931
6,221

0
0
0

19,824
0
0

1,997
45,966
90,191

0
0
0

16,922
8,620

17,196
30,445
3,123

18,996
21,506
18,874
15,820
16,568
15,585
12,206
13,438
19,687
13,256
12,638
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500

0

F
Actual
Budget

Varinace
E-B

0

0
0
0
0
0

(7,946)
9,155

0
0

(1,709)
366

0
0
0
0

(3,578)
(11,880)
(3,304)
9,945

(17,377)
(1,504)
1,006

(1,626)
(4,680)
(3,932)
(4,915)
(8,294)
(7,062)

(813)

G
Estimate

To
Complete

E-C
0

0
17,931

6,221
0
0
0

12,291
0
0

1,238
28,499
81,217

0
0
0
0

5,172
860

0
0

3,799
0
0
0
0
0
0
0

7,875
(7,244) 1,988
(7,862)

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

5,055
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500

0

Financial

Complete
C/B)

100%

0%
0%
0%
0%
0%
0%

71%
0%
0%

20%
38%
10%
0%
0%
0%

83%
17%
80%

149%
15%
74%

105%
92%
77%
81%
76%
60%
66%
58%
55%
37%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

TOTAL 1,017,077 1,017,077 402,677 43% 943,823 (73,254) 541,146 40%



Project Summary Project No. 16,473

Estimate ot Percent Complete:
(Includes adds and deducts)

38%

Location: GRANITE CITY, IL
Report Date: 05/12/96
TO GO FROM 02/20/96
PAGE 2 OF 2

ATTACHMENT G

WBS CODE

FEE

RAUHCE FORWARD

DISPOSAL

(I.WKI50- TRANSPORT & DISPOSAL

SITE SAMPLING

07IIKI50-SITE SAMPLING

OTHER

II 55555 -PER DIEMS

2:<5555-INVENTORY

JW5555-FIELD INVENTORY

4455555-FUEL. OIL 4: GAS

IONIUM-POST REMEDIATION COSTS

ICIIWIIII-HEPA VACUUMING

ACCOUNTING RESERVE

BUDGET VARIANCE FROM MODIFICTN

PRDIECTMlMr- .•; SI-fPOST

WIKKII?-SITE ADMIN .t SUPPERT

WIKXW-HEALTH 4 SAFETY

WKKI35-WEATHER DAYS

FLNDS REMAINING

TOTAL-TOGO FROM l>:/:il«6

ORGINAL BUDGET

MODIFICATION BUDGET

TOTAL

A
Original
Budget

0

1,017,077
0
0

91,492
0
0

100,817
0
0

65,856
7,049

40,169
27,310
15,000
44,321

213,842
40,000

0
0

386,842
110,123
72,700

0
95,000

0
0

2,327,598
0

3,008,547
0

5,115,640
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

10,451,785

B
Revised
Budget

0

1,017,077
0
0

91,492
0
0

100,817
0
0

65,856
7,049

40,169
27,310
15,000
44,321

213,842
40,000

o
0

386,842
110,123
72,700

0
95,000

0
0

2,327,598
0

3,008,547
0

5,115,640
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

10,451,785

C
Expended
To Date

0

402,677
0
0

40,829
0
0

66,601
0
0

27,714
1,363
5,094
7,905
7,757

10,003
213,842
39,089

0
0

208,855
36,360
54,065

0
0
0
0

1,122,154
0

3,108,482
0

5,001,776
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

9,232,412

D
%

Complete

0%

43%
0%
0%

38%
0%
0%

66%
0%
0%

38%
38%
38%
38%
38%
38%

100%
98%
0%
0%

38%
38%
38%
0%
0%
0%
0%

46%
0%

100%
0%

100%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

87%

E
Budget

Project @
Completion

C/D
0

943,823
0
0

107,445
0
0

100,911
0
0

72,932
3,587

13,405
20,803
20,413
26,324

213,842
39,887

0
0

549,618
95,684

142,276
0

95,000
0
0

2,445,949
0

3,108,482
0

5,001,776
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

10,556,207

F
Actual
Budget

Varinace
E-B

0

(73,254)
0
0

15,953
0
0

94
0
0

7,076
(3,462

(26,764
(6,507
5,413

(17,997
0

(113
0
0

162,776
(14,439
69,576

0
0
0
0

118,351
0

99,935
0

(113,864
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

104,422

G
Estimate

To
Complete

E-C
0

541,146
0
0

66,616
0
0

34,310
0
0

45,218
2,224
8,311

12,898
12,656
16,321

0
798

0
0

340,763
59,324
88,211

0
95,000

0
0

1,323,795
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

1,323,795

Financial
%

Complete
C/B)

0%

40%
0%
0%

45%
0%
0%

66%
0%
0%

42%
19%
13%
29%
52%
23%

100%
98%

0%
0%

54%
33%
74%
0%
0%
0%
0%

48%
0%

103%
0%

98%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

88%


